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ESTIMATE RUN 06/21/2012

ESTIMATE SUMMARY 11:03:03

CONTID: C18140         ESTIMATE NO: 0002 PROG 2005

PCN: 18140-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL UPGRADE AT SH85/87 AND PERCENT TIME:

PROJECT NO: STM085A-014                   

SIGNAL UPGRADE AT SH85/87 AND

NAME OF ROAD: 085A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

A HIGHER POWER ELECTRIC, INC PAY PERIOD ENDING 06/21/2012 DATE TIME STARTED 03/19/2012

520 E. COSTILLA ST. DATE LET 07/21/2011 DATE WORK BEGAN

 DATE AWARDED 07/28/2011 DATE TIME STOPPED 04/30/2012

 DATE CONTRACT EXECUTED 08/08/2011 DATE ACCEPTED 04/30/2012

COLORADO SPRINGS CO 80903     719 442 6664 DATE NOTICE TO PROCEED 03/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 302,023.95 PARTICIPATING $ $ 3,042.00

AWARD PROJECT AMT: 239,899.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.00

WORK DAYS

WORK DAYS

78.71%

64,299.50

3,042.00

3,042.00

3,042.00

$

$

$

$

237,724.45

0.00

237,724.45

0.00

237,724.45

-3,598.50

0.00

234,125.95

0.00

AMOUNT DUE 234,125.95 3,042.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,042.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

970.00000 970.001.000

0.00

0010 *Removal of Sidewalk 179.000

0.000

202-00200  
 

179.000

SY  

24.75000 4,430.25179.000

0.00

0015 *Removal of Curb and Gutter 240.000

0.000

202-00203  
 

240.000

LF  

12.00000 2,880.00240.000

0.00

0020 *Removal of Asphalt Mat 71.000

0.000

202-00220  
 

98.000

SY  

18.00000 1,278.0071.000

0.00

0025 Removal of Ground Sign 4.000

0.000

202-00810  
 

4.000

EACH

22.50000 90.004.000

0.00

0030 Removal of Sign Panel 2.000

0.000

202-00821  
 

2.000

EACH

18.00000 36.002.000

0.00

0035 Removal of Pull Box 5.000

0.000

202-00827  
 

5.000

EACH

50.00000 250.005.000

0.00

0040 Removal of Traffic Signal Pole 4.000

0.000

202-00840  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0045 Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

1.000

EACH

200.00000 200.001.000

0.00

0050 Storm Drain Inlet Protection 4.000

0.000

208-00050  
 

4.000

EACH

125.00000 500.004.000

0.00

0055 Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

70.00000 140.002.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

35.00000 70.002.000

0.00

0065 Reset Pull Box 1.000

0.000

210-00827  
 

1.000

EACH

200.00000 200.001.000

0.00

0070 *Relay Sprinkler System 1.000

0.000

210-02510  
 

1.000

L S 

1,400.00000 1,400.001.000

0.00

0075 *Sod 500.000

0.000

212-00050  
 

500.000

SF  

0.60000 300.00500.000

0.00

0080 *Mulching (Wood Chip) 318.000

0.000

213-00008  
 

318.000

CF  

3.00000 954.00318.000

0.00

0085 *Aggregate Base Course (Class 6) 15.000

0.000

304-06000  
 

60.000

TON 

24.00000 360.0015.000

0.00

0090 *Hot Mix Asphalt (Patching) (Asphalt) 15.000

0.000

403-00720  
 

40.000

TON 

135.00000 2,025.0015.000

0.00

0095 *Geotextile (Weed Barrier) 139.000

0.000

420-00200  
 

139.000

SY  

6.00000 834.00139.000

0.00

0100 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

57.000

LF  

300.00000 17,100.0057.000

0.00

0105 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

350.00000 7,350.0021.000

0.00

0110 Concrete Sidewalk 215.000

0.000

608-00000  
 

215.000

SY  

35.10000 7,546.50215.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 48.000

0.000

608-00010  
 

48.000

SY  

108.00000 5,184.0048.000

0.00

0120 Curb and Gutter Type 2 (Section II-B) 173.000

0.000

609-21020  
 

240.000

LF  

19.50000 3,373.50173.000

0.00

0125 2 Inch Electrical Conduit (Plastic) 830.000

0.000

613-01200  
 

830.000

LF  

7.00000 5,810.00830.000

0.00

0130 3 Inch Electrical Conduit (Plastic) 600.000

0.000

613-01300  
 

600.000

LF  

9.00000 5,400.00600.000

0.00

0135 Pull Box (24"x36"x18") 5.000

0.000

613-07034  
 

5.000

EACH

425.00000 2,125.005.000

0.00

0140 Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1.000

EACH

745.00000 745.001.000

0.00

0145 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0150 Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

4.000

EACH

269.00000 1,076.004.000

0.00

0155 Sign Panel (Class I) 39.000

0.000

614-00011  
 

39.000

SF  

20.80000 811.2039.000

0.00

0160 Sign Panel (Class II) 0.000

130.000

614-00012  
 

130.000

SF  

23.40000 3,042.00130.000

3,042.00

0165 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

3.000

0.000

614-01573  
 

3.000

EACH

520.00000 1,560.003.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

459.00000 3,672.008.000

0.00

0175 Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

9.000

EACH

560.00000 5,040.009.000

0.00

0180 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4.000

EACH

675.00000 2,700.004.000

0.00

0185 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

1.000

EACH

18,500.00000 18,500.001.000

0.00

0190 Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

149.00000 1,192.008.000

0.00

0195 Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

4.000

EACH

6,400.00000 25,600.004.000

0.00

0200 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0205 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

1.000

EACH

11,675.00000 11,675.001.000

0.00

0210 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

1.000

EACH

13,500.00000 13,500.001.000

0.00

0215 Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1.000

0.000

614-81160  
 

1.000

EACH

18,990.00000 18,990.001.000

0.00

0220 Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4.000

EACH

1,075.00000 4,300.004.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

880.00000 880.001.000

0.00

0230 Fiber Optic Cable (Single Mode) (24 Strands) 150.000

0.000

614-87424  
 

150.000

LF  

3.00000 450.00150.000

0.00

0235 *Splice Fiber Optic Cable (6 Strand) 8.000

0.000

614-87506  
 

8.000

EACH

315.00000 2,520.008.000

0.00

0240 Ethernet Switch 1.000

0.000

614-87690  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0245 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

4,465.00000 4,465.001.000

0.00

0250 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

8,558.00000 8,558.001.000

0.00

0255 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

96.000

SF  

19.50000 0.000.000

0.00

0260 *Traffic Control Inspection 18.000

0.000

630-00007  
 

18.000

DAY 

60.00000 1,080.0018.000

0.00

0265 *Traffic Control Management 25.000

0.000

630-00012  
 

25.000

DAY 

480.00000 12,000.0025.000

0.00

0270 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

14.000

EACH

24.00000 336.0014.000

0.00

0275 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

20.000

EACH

36.00000 432.0012.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

50.000

SF  

20.40000 0.000.000

0.00

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

900.00000 0.000.000

0.00

0290 *Drum Channelizing Device 43.000

0.000

630-80360  
 

43.000

EACH

42.00000 1,806.0043.000

0.00

0295 *Traffic Cone 30.000

0.000

630-80380  
 

100.000

EACH

9.60000 288.0030.000

0.00

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0315 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0320 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Electric Service 0.000

0.000

700-70190  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18140-BID    ESTIMATE RUN 06/21/2012

PROJECT: STM085A-014                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 237,724.453,042.00302,023.95CURRENT AMT0200 $ $ $

$ 237,724.453,042.00$302,023.95$CURRENT AMTPROJECT TOTAL


